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                           April 01-04, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-001 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period April 01-
04, 2018. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, 
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;  
RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period 04/01-04/19 
FIRST AID INJURY 0 PROPERTY DAMAGE 1 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED Woy RK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: Property damage on a contractor’s pickup occurred on April 2nd when the driver crossed over a 
windrow and high-centered the vehicle. The skid plate under the vehicle was bent. 

COMMUNITY LIAISON  
No weekly report received from the Spokane Tribe of Indians Community Liaison Officer for the reporting 
period.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS 
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, April 3, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Dawn Mining Company (DMC)/Newmont, 
• Stantec 
• WME 
• AJAX Ltd. 

Meeting Action Items: 
• Discussed the weekly reports would begin and cover the period from Friday through Thursday and 

be submitted the following Monday with the first report submitted on April 8, 2019. 
 

 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals:  

• None 
Regulatory Site Visit(s): 

• None 

REMEDIAL WORK ACTIVITIES 
Construction:  
During the week of April 01-04, 2019 the following activities were conducted:  

• Excavating, hauling and placing material from the Lime Protore Stockpile 8 (SP8, low reactivity 
material), Ore Stockpile 4 (SP4, high activity/high reactivity material), and the north end of the 
South Waste Rock Pile (SWRP, low activity/low reactivity material) began.  Material from SWRP 
and SP8 were placed on the east and west side of Pit 4 to create the 20’ rind buffer area.  The 
materials were excavated with either excavator or loader equipment and transported and plug 
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’ 
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume. 
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

April 01-04, 2019 2,418 67,704 
2019 Cumulative  2,418 67,704 

1 – Truck load assumed to be 28 yd3 

 
• Pit 4 tension crack was measured on April 1st.  The horizontal distance between movement pins 

remains at 53.75 inches. 
• The vertical dewatering riser heights remain at 200’ for the Underdrain Sump (UDS) and 160’ for 

the Waste Rock Dewatering Sump (WRDS). 
• Monthly SPCC inspection was performed on April 3rd.  No leaks, spill or damage were observed.  

Housekeeping items reported to superintendents for correction.  The inspection report has been 
posted to the project SharePoint site. 

Stormwater Pollution Prevention Plan (SWPPP) Activities  

• No SWPPP activities performed this week.  Punchlist items from the March 28th SWPPP inspection 
will be completed as conditions allow.  

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None 

The following equipment was demobilized from the Site during this reporting period. 
• None 

All non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 
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Dust Control and Monitoring 
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the week.  
 
Bison Engineering was on Site on 4/2 to calibrate and relocate the meteorological station.  The 
meteorological station was relocated from the winter location to the same area where the station was 
located during the 2018 construction season (between the utility crew laydown yard and the west crest of 
Pit 3). Dust monitors ES-1 and ES-3 were also calibrated.  All other dust monitors were calibrated on 21 
March, 2019, and trouble shoot and correct a communications problem with dust monitor ES-6. 
 

Table 2 - TSP Dust Monitoring Locations during reporting period Apr 01 – Apr 04, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19    D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19    D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19    D/N D/N D/N D/N 
ES-4 (roving) Light vehicle road east of SP4 04/01/19    D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
   D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19    D/N D   
ES-8 (roving) Southeast corner of Area 5 04/01/19     D/N D/N D/N 
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, etc.) – No Operation 

 * Equipment malfunction (Battery) 

PROJECT DOCUMENTATION 
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted before or during this time-period are shown in the table below: 
 
Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal Date CQA Approval Date 

None    
Project ECNs 

ECN No. Title EPA Submittal 
Date 

EPA Response Date 

None    
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Table 3 – CQA Documentation (cont.) 

Project RFIs 
RFI No. Title CQC Submittal 

Date 
CQA Response Date 

RFI 2019-03 Placement of Wood Chips in Waste 
Containment Areas 

3/11/2019 3/15/2019 Approval Denied 
by EPA 

 
Provide Additional 

Information Based on EPA 
Request to  Address the 5 

Items Outlined in their 
Response 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response Date 

None to Date    
CQA-CQC Field Acceptance Forms 

Acceptance 
No. 

Title CQC-CQA Issue Date 

None   
Other Items 

Item Title Comments 
None   

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.   

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Low reactivity mine waste material excavated from Stockpile 8 and the North Waste Rock 

Pile (NWRP) was placed as both general pit backfill and fill to construct the 20-foot buffer 
zone (rind) around the perimeter of the pit.  High reactivity mine waste was excavated from 
Stockpile 4 and placed as unclassified waste in areas bounded by the 20-foot buffer zone. 

• West Infiltration Collection System 
o CQC staked a portion of the alignment for the West Infiltration Collection System on 

4/3/2019. 
• Dust Monitors and Weather Station 

o Bison Engineering on site 4/2/2019 to check calibration of previously positioned ES-1 and 
ES-3 Dust Monitors.  Positioned and conducted the quarterly calibration check on the 
site’s Weather Station.  All Dust Monitors (6) and the Weather Station are currently up and 
operating. 



 

Midnite Mine Project Report, 
                           April 01-04, 2019 

 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE 
Three Week Lookahead Schedule 
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  

 
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Look-Ahead Schedule 
Photos of pertinent items are provided below. 
  
  



  
 

 
 

Figure 1 – Pit 4 progress looking to the Northeast  
 

 
 

 
Figure 2 – Loading SP 8 looking West 
 



  
 

 
 
Figure 3 – Cutting Grade top of South Pond 
  



  
 
 
 
 
 
 
 
 

 
ATTACHMENT A 

 
 
 

MIDNITE MINE THREE WEEK LOOK AHEAD SCHEDULE 
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